SITﬁ NAME: JOHNS MANVILLE MANUFACTURING PLANT SITE

.DATE: ' NOVEMBER 19, 1996
SUBJECT: POLREP #13

LOCATION: NASHUA, NEW HAMPSHIRE
POLLUTANT ¢ ASBESTOS

OCCURRENCE DATE: MAY 3, 1995

MEDIA AFFECTED: AIR AND SOIL

SEVERITY: MEDIUM

CATEGORY: INLAND/NON-TRANSPORTATION
SOURCE/CAUSE: ABANDONED MANUFACTURING FACILITY
CERCLIS ID #: NHD001085372

SITE ID NUMBER: 2J

REGION: I

osc: PAUL R. GROULX

OSRR, EMERG. PLANNING & RESP. BRANCH
SITE EVALUATION & RESPONSE SECTION I
JOHN F. KENNEDY FEDERAL BUILDING
BOSTON, MASSACHUSETTS 02203-0001
_ (617) 573-5716/573-9662 fax

SITE TELEPHONE NUMBERS: (603) 882-8995 EPA/START
{603) 882~7192 fax

LATEST POLREP: Polrep #12 - November 8, 1996

I. Background
See the previous POLREPs or Action Memorandum and Addendums.

II. Action (October 27 through November 09, 1996)

Building No. 40 Section A (total 28,400 square feet) and portions
of Section F have been dismantled as of November 7. The founda-
tions of both buildings totalling approximately 58,300 square

feet are covering an undetermined volume of ACM fill. To date,
1,319 tons (109 rolloffs) of asbestos-contaminated material (ACM)
debrls have been shipped to the Nashua landfill for disposal. 1In.
addition, 109 tons (17 rolloffs) of steel were shipped offsite

for recycling.

Perimeter, area, and personal air monltorlng was conducted during
all demolition activities. Air monitoring activities at the site -
consisted of real-time aerosol monitoring (RAM) stations, high
volume perimeter sampling stations, and personal/area sampling
stations. In addition, air monitoring was conducted at the
landfill.

A summary of the on-site air monltorlng has shown that the
perimeter, personal/area, and RAM air monitoring stations have
found no asbestos or dust at unsafe levels. The New Hampshire
Department of Health and Human Services (NH DHHS), the City of
Nashua Health Department, and the OSC continue to evaluate the
air monitoring data on a daily basis to ensure that there is no
release of contaminants off-site. As of November 8, 1996, there
have been 526 samples collected, 61 of which were collected
during the past two weeks. RAM stations were not included in the
number of total samples collected.

. October 28, 1996 (Monday) Weather: Cloudy, S5°F to 63°F
OHM crew commenced dismantling the northern wall and roof of
Building 40, Section "F". Steel I beams were salvaged for
recycling. The ACM debris was loaded into rolloffs and staged._

for disposal to the city landfill. m\\\m\\““\“\m .
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- October 29, 1996 (Tuesday) Weather: Sunny/Clear, 41°F to 58°F
OHM crew continued dismantling Section "F" roof. A controlled
demolition was employed in an effort to salvage structural steel
beams. Total area dismantled was 1,000 square feet. EPA
Criminal Investigation Division representative John Gauthier was
on site.

In coorperative waste minimization/recycling effort between the
city and EPA, Nashua Waste Management Coordinator Sarah Hyland
and Purchasing Officer W.A. Thompson held a bidders meeting on
site for salvaged materials. Fourteen air samples were collected.

- October 30 1996 (Wednesday); Weather: Rain, 45°F to 49°F

OHM crew dismantled 1,250 square feet of section "F". BFI
transported three rolloffs of ACM debris to the Nashua Landfill.
The bi-weekly open house was held, representatives included Mike
Buxton of Nashua Fire and Rescue, and Mike Tremblay from the City
of Nashua Health Department. Retired employees provided histori-
cal information to assist with identification of Bldg 40 process
machlnery and production areas.

- October 31, 1996 (Thursday); Weather: Clear\Sunny, 48°F to S57°F
OHM continued with the demolition of section "F", completing the
dismantling of 1,800 square feet. The weekly Task Force meeting
was held to review past activities and the future schedule for
the onsite demolition activities. Topics included site closure,
hopper and steel tank removal, and demolition of section "F". NH
DPH&HS representative Dennis Pinski submitted the latest Johns
Manville Demolition Bulletin to the 0SC. A total of 1000 copies
were distributed. Representatives in attendance were:

Paul Groulx USEPA

Vivian Coughlin USEPA

Susanne Simon ATSDR

Dan Spear NHDES

Steve Cullinane NHDESTom BeaulieuNHDES
Mike Tremblay City of Nashua Health
Dennis Pinski NHDHHS

David Larsen NHDHHS

Mike Buxton Nashua Fire and Rescue
Eric Ackerman WESTON-START

Jim Begley OHM

A mystery oil spill was found at the southwest corner of Bldg 40.
A NHDES representative determined that it was number 2 oil.
NHDES contacted Guilford Rail System who cleaned up the spill.

- November 01, 1996 (Friday); Weather: Clear/sunny 35°F to 52°F
OHM continued with the demolition of Section F, completing the
dismantling of 1,250 square feet. EPA CERCLIS representative
Cheryl O’Halloran was on site to meet with 0SC.

OHM collected samples of type I portland cement from the
_approximately 200 tons of portland cement in three silos located
on the roof of Bldg 40. They will be sent for analysis to
determine the cement’s suitability for recycling.
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- November 04, 1996 (Monday):; Weather: Clear/sunny, 31°F to 53°F
OHM continued with the demolition of Section "F", completing the
dismantling of 1,250 square feet.

Mike Buxton of Nashua Fire and Rescue and Ron Jenkins of the
Nashua City landfill arrived on site and discussed the disposal
options for the steel pressure vessels and steel baghouse hopper
from the Bldg 10 demolition. Twelve air monitoring samples were
collected.

- November 05, 1996 (Tuesday); Weather: Cloudy, 41°F to 58°F
OHM completed the dismantling of 2,500 square feet of Bldg 40
Section "F". '

- November 06, 1996 (Wednesday); Weather: cloudy, 42°F to 53°F
The security guard reported a fire by the railroad tracks behind
the facility to the Nashua Police Department. The flre,’started
by "vagrants" for warmth was extinguished by the Fire Dept.

OHM demolished another 1,250 square feet Section "F". BFI
removed three rolloffs of ACM debris.

- November 07, 1996 (Thursday); Weather: Drizzle, 46°F to 50°F
The weekly Task Force meeting was conducted to review activities
and the future schedule for the facility demolition. The "“draft"
air model designed by the EPA Environmental Response Team Center
(ERTC) was distributed and reviewed. The upcoming work schedule
was reviewed and discussed. The remaining two rolloffs of ACM
debris from Section A were shipped to the landfill.

OHM removed the final 1,250 square feet of section "F" to the
securlty wall constructed to prohibit unauthorized access to
remaining building. The total area removed from Bldg 40 sections
"A" and "F" to-date is 28,400 square feet, or 24.9% of the entire
building #40 area.

OHM crew continued the cutting of steel pressure vessels and
dismantled and began the cutting of the steel baghouse hopper for
off site disposal. OHM District Manager John Gerstenlauer
arrived on site and reviewed the project. The weekly Task Force
.meeting was held. Representatives from EPA, NHDES, NHDHHS,

ATSDR, OHM, and WESTON-START were in attendance. Dlscu551on
included a review of the work to~date, the removal of underground
storage tanks and foundation of Bldg 10, distribution of the
Johns Manville Demolition Bulletin, and future on-site work.

Channel 9 camera crew and reporter Jim Gavitt were on-site to
interview the 0SC and to take film footage of ongoing demolition
activities. OHM delivered a Caterpillar Model 936E Front End
Loader, and removed the Bobcat Front End Loader from the site.

. November 08, 1996 (Friday):; Weather: Light rain 64°F to 72°F
Steel beams were inspected and separated into recyclable struc-
tural members or recyclable scrap metal for shipment to the '
landfill.
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III. PFinancial

N Ceiling Obligated Balance
ERCS Contractor $ 3,700,000 $ 874,579 $ 2,825,420

IV. Future Plans

OHM will continue demolition and loadout activities in accordance
with the EPA Work Plan. '

Weekly Task Force meetings will continue to be held every Thurs-
day at 10:00 am.

Bi-weekly open house public information meetings are being
rescheduled. The 0SC will entertain an open door policy for
residence to seek information about site condition. The new open
house hours will be from 8:30am to 4:30pm daily Monday thru
Friday. This revised meeting time is due to change in site hours
~due to daylight saving time and winter conditions approaching.

The Johns Manville Demolition Bulletin continues to be prepared
and distributed by the NHDPHS on a bi-weekly schedule to coincide
with the public information meetings. The bulletin is now on
Internet. The internet mail box: Y"www.ert.org'". Over 1000 copies
have been distributed to abutter and residence through local
neighborhood facilities.

Tentative Schedule is as follows:
Nov 11 through Nov 13 - Excavation of (2) 10,000 gallon

underground storage tanks located
at the exterior of Building No. 40

Nov 14 - Building No. 10 pad excavation

Nov 28 through Nov 30 - Thanksgiving holiday shutdown

Dec 02 through Dec 20 - Continued excavation of No. 10 pad
Dec 21 through 31 - Christmas holiday shutdown

Jan 01 through 06 - New Year’s holiday shutdown

Site work will continue until such time as weather conditions
(i.e., freezing temperatures or heavy snow falls) necessitate the
temporary shutdown of site activities.

CASE PENDS
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